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ESTIMATE RUN 12/09/2014

ESTIMATE SUMMARY 12:10:49

CONTID: C18837         ESTIMATE NO: 0004 FINL 2005

PCN: 18837-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 SIGNALS IN FORT MORGAN P PERCENT TIME:

PROJECT NO: FSA0343-037                   

US 34 SIGNALS IN FORT MORGAN P

NAME OF ROAD: 034B

PROJECT COUNTIES: MORGAN

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 12/09/2014 DATE TIME STARTED 06/03/2013

5920 LAMAR STREET DATE LET 05/09/2013 DATE WORK BEGAN

 DATE AWARDED 05/15/2013 DATE TIME STOPPED 08/25/2014

 DATE CONTRACT EXECUTED 05/29/2013 DATE ACCEPTED 08/25/2014

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 06/03/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 246,607.52 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 242,664.20 NON-PARTICIPATING 19,901.42

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,639.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.57

WORK DAYS

WORK DAYS

100.00%

0.00

19,901.42

19,901.42

23,541.38

$

$

$

$

385.00

246,222.52

246,607.52

0.00

246,607.52

0.00

0.00

246,607.52

0.00

AMOUNT DUE 246,607.52 23,541.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,541.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 18837-BID    ESTIMATE RUN 12/09/2014

PROJECT: FSA0343-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

945.001.000

0.00

1.000

L S 

945.00000

0010 *Removal of Concrete Pavement 161.000

0.000

202-00210  
 

2,415.00161.000

0.00

161.000

SY  

15.00000

0015 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

2,842.001.000

0.00

1.000

L S 

2,842.00000

0020 *Potholing 9.000

3.000

203-01597  
 

1,680.0012.000

420.00

12.000

HOUR

140.00000

0025 Erosion Log (12 Inch) 20.000

0.000

208-00002  
 

160.0020.000

0.00

20.000

LF  

8.00000

0030 Gravel Bag 30.000

0.000

208-00034  
 

180.0030.000

0.00

30.000

LF  

6.00000

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

85.001.000

0.00

1.000

EACH

85.00000

0040 Storm Drain Inlet Protection 2.000

0.000

208-00050  
 

120.002.000

0.00

2.000

EACH

60.00000

0045 Removal and Disposal of Sediment (Labor) 2.000

4.000

208-00103  
 

192.006.000

128.00

6.000

HOUR

32.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

300.002.000

300.00

2.000

HOUR

150.00000

0055 Sod 0.000

498.000

212-00050  
 

4,482.00498.000

4,482.00

498.000

SF  

9.00000
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PCN: 18837-BID    ESTIMATE RUN 12/09/2014

PROJECT: FSA0343-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Base Course (Class 6) 42.250

0.000

304-06000  
 

1,563.2542.250

0.00

42.250

TON 

37.00000

0065 Drilled Caisson (18 Inch) Deleted Fm 105 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

105.00000

0070 Drilled Caisson (36 Inch) 60.000

0.000

503-00036  
 

13,200.0060.000

0.00

60.000

LF  

220.00000

0075 *Concrete Sidewalk 41.000

0.000

608-00000  
 

2,665.0041.000

0.00

41.000

SY  

65.00000

0080 *Concrete Curb Ramp 41.000

0.000

608-00010  
 

5,740.0041.000

0.00

41.000

SY  

140.00000

0085 *Curb and Gutter Type 2 (Section II-B) 152.000

0.000

609-21020  
 

3,648.00152.000

0.00

152.000

LF  

24.00000

0090 *Median Cover Material (4 Inch Patterned Concrete) 246.000

246.000

610-00024  
 

9,840.00492.000

4,920.00

492.000

SF  

20.00000

0095 *2 Inch Electrical Conduit (Bored) 273.000

0.000

613-00206  
 

2,457.00273.000

0.00

273.000

LF  

9.00000

0100 *3 Inch Electrical Conduit (Bored) 546.000

0.000

613-00306  
 

6,006.00546.000

0.00

546.000

LF  

11.00000

0105 Pull Box (24"x36"x18") 4.000

0.000

613-07034  
 

3,620.004.000

0.00

4.000

EACH

905.00000

0110 Pull Box (30"x48"x24") Deleted Fm 105 0.000

0.000

613-07040  
 

0.000.000

0.00

0.000

EACH

1,245.00000
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PCN: 18837-BID    ESTIMATE RUN 12/09/2014

PROJECT: FSA0343-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Luminaire High Pressure Sodium (250 Watt) 4.000

0.000

613-70250  
 

1,840.004.000

0.00

4.000

EACH

460.00000

0120 Sign Panel (Class I) 113.300

0.000

614-00011  
 

2,719.20113.300

0.00

113.300

SF  

24.00000

0125 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

3,560.008.000

0.00

8.000

EACH

445.00000

0130 Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

4,640.008.000

0.00

8.000

EACH

580.00000

0135 Traffic Signal Face (12-12-12-12-12) 8.000

0.000

614-70560  
 

7,200.008.000

0.00

8.000

EACH

900.00000

0140 Pedestrian Push Button (Special) 8.000

0.000

614-72862  
 

11,040.008.000

0.00

8.000

EACH

1,380.00000

0145 Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

29,040.004.000

0.00

4.000

EACH

7,260.00000

0145 MATERIAL ALLOWANCE Detection Cameras 0.000

0.000

0.000.000

0.00EACH

5,180.00000

0150 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 3.000

0.000

614-81140  
 

34,545.003.000

0.00

3.000

EACH

11,515.00000

0150 MATERIAL ALLOWANCE 40 ft Mast Arm 0.000

0.000

0.000.000

0.00EACH

8,290.00000

0155 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

11,882.001.000

0.00

1.000

EACH

11,882.00000
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PCN: 18837-BID    ESTIMATE RUN

PROJECT: FSA0343-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE 45 ft Mast Arm 0.000

0.000

0.000.000

0.00EACH

8,585.00000

0160 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

650.001.000

0.00

1.000

EACH

650.00000

0164 Telemetry (Field) MCR 1.000

0.000

614-86105  
 

2,885.501.000

0.00

1.000

EACH

2,885.50000

0165 Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

21,137.001.000

0.00

1.000

EACH

21,137.00000

0170 *Construction Surveying 0.750

0.250

625-00000  
 

3,737.001.000

934.25

1.000

L S 

3,737.00000

0175 *Mobilization 1.000

0.000

626-00000  
 

12,850.001.000

0.00

1.000

L S 

12,850.00000

0176 Mobilization (w/o Autopay) MCR 0.000

1.000

626-00100  
 

1,500.001.000

1,500.00

1.000

L S 

1,500.00000

0179 Flagging MCR 176.000

9.500

630-00000  
 

5,555.73185.500

284.53

185.500

HOUR

29.95000

0180 *Traffic Control Inspection 26.000

5.000

630-00007  
 

3,875.0031.000

625.00

31.000

DAY 

125.00000

0185 *Traffic Control Management 19.000

1.000

630-00012  
 

14,300.0020.000

715.00

20.000

DAY 

715.00000

0190 *Construction Traffic Sign (Panel Size A) 30.600

3.400

630-80341  
 

1,258.0034.000

125.80

34.000

EACH

37.00000
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PCN: 18837-BID    ESTIMATE RUN 12/09/2014

PROJECT: FSA0343-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Construction Traffic Sign (Panel Size B) 14.400

1.600

630-80342  
 

400.0016.000

40.00

16.000

EACH

25.00000

0200 *Construction Traffic Sign (Special) 90.000

10.000

630-80344  
 

1,700.00100.000

170.00

100.000

SF  

17.00000

0205 *Vertical Panel 40.500

4.500

630-80350  
 

540.0045.000

54.00

45.000

EACH

12.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

1.800

0.200

630-80356  
 

2,250.002.000

225.00

2.000

EACH

1,125.00000

0215 *Drum Channelizing Device Deleted Fm 105 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

12.00000

0220 *Traffic Cone 0.000

36.000

630-80380  
 

144.0036.000

144.00

36.000

EACH

4.00000

0225 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) Deleted Fm 105

0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

535.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Furnish & Install Electrical Service 0.000

2,680.650

700-70082  
 

2,680.652,680.650

2,680.65

2,680.650

F A 

1.00000

0236 F/A Repair sprinkler system MCR 0.000

1,083.760

700-70034  
 

1,083.761,083.760

1,083.76

1,083.760

F A 

1.00000
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PCN: 18837-BID    ESTIMATE RUN 12/09/2014

PROJECT: FSA0343-037                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:10:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0237 Added Item (Cubic Yard)/ Concrete Curb Special MCR 0.000

2.300

900-00004  
 

1,069.432.300

1,069.43

2.300

CY  

464.97000

CAT 246,222.5219,901.42246,222.52CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Sanitary Facility 1.000

0.000

620-00020  
 

385.001.000

0.00

1.000

EACH

385.00000

CAT 385.000.00385.00CURRENT AMT0400 $ $ $

$ 246,607.5219,901.42$246,607.52$CURRENT AMTPROJECT TOTAL


